COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 10: 09: 02
CONTI D: 21138 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 21138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.5 DAYS TI ME ALLOW 115 WORK DAYS
US 160 AND SH 17 | NTERSECTI ON PERCENT TIME:  94.35 ORI G TI ME ALLON 110 WORK DAYS
PRQJECT NO. FSA1602- 159
US 160 AND SH 17 | NTERSECTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: ALAMOSA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PER OD ENDI NG 04/ 06/ 2021 DATE TIME STARTED 07/07/2020
1260 ROCK CREEK Cl RCLE DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2020 DATE TI ME STOPPED 04/06/2021
DATE CONTRACT EXECUTED 06/11/2020 DATE ACCEPTED 04/ 06/ 2021
LAFAYETTE CO 80026 (303) 665-2933 DATE NOTI CE TO PROCEED 07/07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,071, 191. 22 PARTI Cl PATI NG $ 5,071, 191. 22 $ 304, 198. 76
AWARD PRQIECT AMT: $ 5,247,258.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,071, 191. 22 304, 198. 76
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,071, 191. 22 304, 198. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE -78,708. 87 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,992, 482. 35 304, 198. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,992, 482. 35 304, 198. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 304, 198. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO 0007 10: 09: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
146, 100. 00000 1. 000 146, 100. 00
0010 202-00010 Renoval of Tree 1. 000 1. 000
EACH 0. 000 0. 00
537. 00000 1. 000 537.00
0015 202-00090 *Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
27.00000 20. 000 540. 00
0020 202-00195 Renoval of Median Cover 83. 000 83. 000
5% 0. 000 0. 00
16. 00000 83. 000 1,328.00
0025 202-00203 Renoval of Curb and Gutter 163. 000 163. 000
LF 0. 000 0. 00
7.00000 163. 000 1, 141. 00
0030 202-00205 Renoval of Weel Stop 1. 000 1. 000
EACH 0. 000 0. 00
92. 00000 1. 000 92. 00
0035 202-00220  *Renpval of Asphalt Mat 11, 658. 700 11, 658. 700
SY 0. 000 0. 00
14. 00000 11, 658. 700 163, 221. 80
0040 202-00240 Renoval of Asphalt Mat (Pl aning) 421. 000 421. 000
5% 0. 000 0. 00
6. 00000 421.000 2,526.00
0045 202-00250 *Renoval of Pavenent Marking 8, 018. 800 4, 466. 800
SF 3, 552. 000 7,104.00
2.00000 8, 018. 800 16, 037. 60
0050 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
215. 00000 21. 000 4,515. 00
0055 202-00815 Renoval of Sign (Special) 1. 000 1. 000
EACH 0. 000 0. 00

8, 440. 00000 1. 000 8, 440. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00827 *Rermoval of Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
220. 00000 5. 000 1, 100. 00
0065 202-01000 Renoval of Fence 298. 000 298. 000
LF 0. 000 0. 00
3.00000 298. 000 894. 00
0070 202-01130  *Renpval of Guardrail Type 3 172. 000 172.000
LF 0. 000 0. 00
27.00000 172. 000 4, 644.00
0075 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
893. 00000 4. 000 3,572.00
0080 202-04002 Cean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 190. 00000 2.000 2,380.00
0085 202-04010 Clean Inlet 1. 000 1. 000
EACH 0. 000 0. 00
368. 00000 1. 000 368. 00
0090 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 722.000 2,722.000
cY 0. 000 0. 00
40. 00000 2,722.000 108, 880. 00
0095 203-00050 Unsui tabl e Materi al 1,374.780 1,414.100
cY -39. 320 -3,302.88
84. 00000 1,374.780 115, 481. 52
0100 203-01100  Proof Rolling 14. 000 14.000
HOUR 0. 000 0. 00
112. 00000 14. 000 1, 568. 00
0105 203-01140 Rol I'i ng 0. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0.00
0110 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00

159. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01565 Hydraul i c Excavat or 6. 000 6. 000
HOUR 0. 000 0. 00
179. 00000 6. 000 1,074.00
0120 203-01594 Conbi nati on Loader 10. 000 10. 000
HOUR 0. 000 0. 00
112. 00000 10. 000 1,120.00
0125 203-01597  *Potholing 27.000 27.000
HOUR 0. 000 0. 00
286. 00000 27.000 7,722.00
0130 203-02330 Laborer 37.500 37.500
HOUR 0. 000 0. 00
79. 00000 37.500 2,962.50
0135 208-00002 *Erosion Log Type 1 (12 Inch) 438. 000 438. 000
LF 0. 000 0. 00
5. 00000 438. 000 2,190. 00
0140 208-00035 *Aggr egat e Bag 20. 000 20. 000
LF 0. 000 0. 00
12. 00000 20. 000 240. 00
0145 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
207. 00000 2.000 414. 00
0150 208-00051 *StormDrain Inlet Protection (Type I) 7.000 7.000
LF 0. 000 0. 00
14. 00000 7.000 98. 00
0155 208-00052 *StormDrain Inlet Protection (Type I1I) 0. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0160 208- 00055 *Rigid Inlet Protection Device 5. 000 5. 000
EACH 0. 000 0. 00
177. 00000 5. 000 885. 00
0165 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00

3, 010. 00000 1. 000 3, 010. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 7.000 7.000
HOUR 0. 000 0. 00
96. 00000 7.000 672.00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
56. 00000 2.000 112.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 20. 000
HOUR 8. 000 1,160. 00
145. 00000 28. 000 4, 060. 00
0185 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0190 208-00207 *Erosion Control Management 27.000 27.000
DAY 0. 000 0. 00
634. 00000 27.000 17,118. 00
0195 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
322. 00000 3. 000 966. 00
0200 210-00827  *Reset Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0205 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
755. 00000 5. 000 3,775.00
0210 210-04050  Adjust Val ve Box 1. 000 1.000
EACH 0. 000 0. 00
493. 00000 1. 000 493. 00
0215 212-00006 *Seedi ng (Native) 0. 160 0. 160
ACRE 0. 000 0. 00
1, 870. 00000 0.160 299. 20
0220 212-00032  *Soil Conditioning 0.160 0.160
ACRE 0. 000 0. 00

5, 700. 00000 0. 160 912. 00



CONTI D

ROADWAY

CAT NO0200

0225 213-00003

0230

213- 00061

0235

240- 00000

0240

250- 00050

0245

250- 00100

0250

250- 00110

0255

250- 00120

0260

250- 00200

0265

250- 00210

0270

250- 00220

0275 304- 06000

C21138

FSA1602- 159

21138-BID

| TEM
DESCRI PTI ON

*Mil ching (Weed Free)

*Mul ch Tackifier

*Wldlife Biologist

*Moni toring Technici an

*Envi r onnent al

Heal th and Safety Managenent Plan

*Heal th and Safety O ficer

*Mat eri al

Sanpl ing and Delivery

*Mat eri al

Handl i ng (Stockpile)

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 160
ACRE
1, 960. 00000
30. 000
LB
7.00000
2.500
HOUR
215. 00000
64. 500
HOUR
161. 00000
1. 000
LS
5, 790. 00000
7.000
HOUR
264. 00000
1. 000
EACH
306. 00000
32. 000
cy
314. 00000
0. 000
cy
336. 00000
0. 000
cy
709. 00000
3, 814. 000
TON

58. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.160
0. 000
0. 160

30. 000
0. 000
30. 000

2.500
0. 000
2.500

64.500
0. 000
64. 500

1. 000
0. 000
1. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

32.000
0. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 814. 000
0. 000
3, 814. 000
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ESTI MATE RUN 07/ 15/ 2021
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CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-09014  Aggregate Base Course (Special) 201. 000 201. 000
TON 0. 000 0.00
54. 00000 201. 000 10, 854. 00
0285 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1,577. 466 1,577. 646
TON -0.180 -47.34
263. 00000 1,577. 466 414, 873. 56
0290 411-10255 *Enul sified Asphalt (Sl ow Setting) 464. 250 464. 250
GAL 0. 000 0.00
5. 00000 464. 250 2,321. 25
0295 412-00600 *Concrete Pavenent (6 Inch) 0. 000 0. 000
SY 0. 000 0. 00
99. 00000 0. 000 0. 00
0300 412-01000 *Concrete Pavenent (10 Inch) 8, 124. 490 8, 120. 200
SY 4.290 566. 28
132. 00000 8, 124. 490 1,072, 432. 68
0305 412-01001  *Concrete Pavenent (10 Inch) (Special) 107. 600 107. 600
SY 0. 000 0. 00
178. 00000 107. 600 19, 152. 80
0310 420-00113 Geotextile (Drainage) (O ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
45. 00000 0. 000 0. 00
0315 420-00132 Geotextile (Separator) (C ass 1) 12, 705. 500 12, 705. 500
SY 0. 000 0. 00
5. 00000 12, 705. 500 63, 527. 50
0320 503-00018 *Drilled Shaft (18 Inch) (Caisson) 5. 000 5. 000
LF 0. 000 0. 00
445. 00000 5. 000 2,225.00
0325 503-00200 *Cai sson (Speci al) 120. 000 120. 000
LF 0. 000 0. 00
1, 400. 00000 120. 000 168, 000. 00
0330 506-00209 Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00

343. 00000 0. 000 0. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 430. 00000 3. 000 10, 290. 00
0340 604-16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 760. 00000 2.000 7,520. 00
0345 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7,180. 00000 1. 000 7,180. 00
0350 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 890. 00000 1. 000 3, 890. 00
0355 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,160. 00000 1. 000 4,160. 00
0360 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 12. 500 12.500
LF 0. 000 0. 00
147. 00000 12. 500 1, 837.50
0365 606-01340 *End Anchorage Type 3D 1.000 1.000
EACH 0. 000 0.00
2, 750. 00000 1. 000 2, 750. 00
0370 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
8, 890. 00000 1. 000 8, 890. 00
0375 607- 00005 End Post 0. 000 0. 000
EACH 0. 000 0.00
322. 00000 0. 000 0. 00
0380 607-11200 Fence Conbination Wre Wth Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0385 607-11525 *Fence (Plastic) 330. 000 330. 000
LF 0. 000 0.00

5. 00000 330. 000 1, 650. 00



CONTI D: C21138 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 608-00000 Concrete Sidewal k 294. 700 294. 700
Sy 0. 000 0. 00
110. 00000 294.700 32, 417.00
0395 608-00010 Concrete Curb Ranp 169. 500 169. 500
SY 0. 000 0. 00
377.00000 169. 500 63, 901. 50
0400 609-20010 Curb Type 2 (Section B) 16. 000 16. 000
LF 0. 000 0. 00
91. 00000 16. 000 1, 456. 00
0405 609-21010 Curb and CGutter Type 2 (Section I-B) 227.700 227.700
LF 0. 000 0. 00
91. 00000 227.700 20, 720. 70
0410 609-21013 Curb and Gutter Type 2 (Section I-M (Special) 69. 000 69. 000
LF 0. 000 0. 00
97. 00000 69. 000 6, 693. 00
0415 609-21020 Curb and CGutter Type 2 (Section I1-B) 380. 400 380. 400
LF 0. 000 0. 00
91. 00000 380. 400 34, 616. 40
0420 609-21110 Curb and Gutter Type 2 (Section |-B) (Special) 177. 000 177.000
LF 0. 000 0. 00
95. 00000 177. 000 16, 815. 00
0425 609-21900 Curb and CGutter Type 2 (Special) 108. 300 108. 300
LF 0. 000 0. 00
104. 00000 108. 300 11, 263. 20
0430 610-00020 Medi an Cover Material (Patterned Concrete) 1, 183. 600 1, 183. 600
SF 0. 000 0. 00
30. 00000 1, 183. 600 35, 508. 00
0435 612-00001 *Del i neator (Type I) 28. 000 28. 000
EACH 0. 000 0. 00
54. 00000 28.000 1,512.00
0440 612-00002  *Delineator (Type II) 6. 000 6. 000
EACH 0. 000 0. 00

81. 00000 6. 000 486. 00
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PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 612-00003  *Delineator (Type IIl) 1. 000 1. 000
EACH 0. 000 0. 00
91. 00000 1. 000 91. 00
0450 612-00041 *Del i neator (Flexible) (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
54.00000 18. 000 972. 00
0455 613-00206 *2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0460 613-00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0465 613-01100 *1 Inch Electrical Conduit (Plastic) 120. 000 120. 000
LF 0. 000 0. 00
11. 00000 120. 000 1, 320. 00
0470 613-01200 *2 Inch Electrical Conduit (Plastic) 523. 000 523. 000
LF 0. 000 0. 00
16. 00000 523. 000 8, 368. 00
0475 613-01300 *3 Inch Electrical Conduit (Plastic) 653. 000 653. 000
LF 0. 000 0.00
23. 00000 653. 000 15, 019. 00
0480 613-03500 *El ectrical Conduit (Plastic) (Miltiduct) (Special) 518. 000 468. 000
LF 50. 000 8, 850. 00
177. 00000 518. 000 91, 686. 00
0485 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
33, 980. 00000 1. 000 33, 980. 00
0490 613-13008 *Luminaire (LED) (8,000 Lunens) 6. 000 6. 000
EACH 0. 000 0. 00
539. 00000 6. 000 3, 234. 00
0495 613-34400  *Light Standard Metal (40 Foot) 2.000 2.000
EACH 0. 000 0. 00

5, 350. 00000 2.000 10, 700. 00
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PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4,360. 00
0505 613-50105 *Li ghting Control Center (Pedestal Only) 0. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0.00
0510 613-50150 *Secondary Service Pedest al 1. 000 1.000
EACH 0. 000 0. 00
4,910. 00000 1. 000 4,910. 00
0515 614-00011 *Sign Panel (Class |) 150. 000 150. 000
SF 0. 000 0. 00
32. 00000 150. 000 4,800. 00
0520 614-00012 *Sign Panel (Cass I1) 197. 000 197. 000
SF 0. 000 0. 00
38. 00000 197. 000 7,486. 00
0525 614-00216 *Steel Sign Post (2x2 Inch Tubing) 0. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0530 614-01512 *Steel Sign Support (2-1nch Round)(Post) 73.000 73. 000
LF 0. 000 0. 00
81. 00000 73.000 5,913. 00
0535 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 9. 000 9. 000
EACH 0. 000 0. 00
81. 00000 9. 000 729. 00
0540 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 142. 000 142. 000
LF 0. 000 0. 00
242.00000 142. 000 34, 364. 00
0545 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15. 000 15. 000
EACH 0. 000 0. 00
242.00000 15. 000 3, 630. 00
0550 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 7.000 7.000
LF 0. 000 0. 00

295. 00000 7.000 2, 065. 00
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PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 0. 000 0. 000
80) (Sl i pbase)
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0560 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
556. 00000 8. 000 4,448.00
0565 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
877.00000 8. 000 7,016. 00
0570 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 050. 00000 4.000 4,200. 00
0575 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0. 00
36, 240. 00000 1. 000 36, 240. 00
0580 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
2,120. 00000 8. 000 16, 960. 00
0585 614-72863 *Pedestrian Push Button Post Assenbly 7.000 7.000
EACH 0. 000 0. 00
1, 230. 00000 7.000 8, 610. 00
0590 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
5, 720. 00000 2.000 11, 440. 00
0595 614-72885 *Traffic Signal Vehicle Detector (Special) 2.000 2.000
(Speci al ) (Advanced) EACH 0. 000 0.00
9, 490. 00000 2.000 18, 980. 00
0600 614-72885 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4. 000 4. 000
EACH 0. 000 0. 00
8, 990. 00000 4.000 35, 960. 00
0605 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

21, 910. 00000 1. 000 21, 910. 00
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PCN: 21138-BID ESTI MATE RUN 07/ 15/ 2021
PRQJECT: FSA1602- 159 ESTI MATE NO. 0007 10: 09: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
23, 630. 00000 1. 000 23, 630. 00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
26, 370. 00000 2.000 52, 740. 00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
4,260. 00000 1. 000 4, 260. 00
0625 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 413. 000 0. 000
LF 413. 000 1, 239. 00
3.00000 413. 000 1,239.00
0630 614-87015  *Buffer Tube Fan Qut Kit 1. 000 0. 000
EACH 1.000 407. 00
407. 00000 1. 000 407. 00
0635 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 1. 000 0. 000
EACH 1. 000 1, 630. 00
1, 630. 00000 1.000 1, 630. 00
0640 614-87320 *Closed Circuit Television Canera (Traffic 1. 000 1. 000
Surveill ance)
EACH 0. 000 0. 00
10, 570. 00000 1. 000 10, 570. 00
0645 614-87524 *Splice Fiber Optic Cable (24 Strand) 0. 000 0. 000
EACH 0. 000 0. 00
14, 830. 00000 0. 000 0.00
0650 621-00450  *Detour Pavenent 1, 547.700 1, 547.700
Sy 0. 000 0. 00
67.00000 1,547.700 103, 695. 90
0655 622-00270 Bol l ard 2.000 2.000
EACH 0. 000 0. 00
1, 020. 00000 2.000 2, 040. 00
0660 624-29016 15 Inch Drainage Pipe (Class 9) (Conplete In Place) 137. 000 137. 000
LF 0. 000 0. 00

182. 00000 137. 000 24,934.00
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CAT NO0200 ROADWAY

0665 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 275. 000 275. 000
LF 0. 000 0.00
197. 00000 275. 000 54,175. 00
0670 624-49019 18 Inch Equival ent Drainage Pipe Elliptical (Cass 9) 163. 000 163. 000
Co
(Comp LF 0. 000 0. 00
261. 00000 163. 000 42,543. 00
0675 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
109, 100. 00000 1. 000 109, 100. 00
0676 625-00001 Const Surveyi ng (Hour) 15. 000 15. 000
HOUR 0. 000 0. 00
150. 00000 15. 000 2,250. 00
0680 626-00000 *Mobi | i zation 1. 000 0.723
LS 0.277 176, 532. 10
637, 300. 00000 1. 000 637, 300. 00
0681 900- 00014 Added Item (Lunp Sum)/ Tenporary Striping Mbilization 1. 000 0. 000
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0682 900-00014  Added Item (Lunp Sum)/ Tenporary Striping Renoval 1. 000 0. 000
Mobi I'i zati on
LS 1.000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0683 900-00014  Added Item (Lunp Sun)/ Final Pavenment Markings 1. 000 0. 000
Mobi I i zati on
LS 1. 000 2,500. 00
2, 500. 00000 1.000 2,500. 00
0685 626-01114  *Public Information Managenent (Tier |V) 190. 000 169. 000
DAY 21.000 1, 806. 00
86. 00000 190. 000 16, 340. 00
0690 627-00013 *Paverent Marking Paint (H gh Build) 118. 800 103. 800
GAL 15. 000 1, 365. 00
91. 00000 118. 800 10, 810. 80
0695 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 1, 145. 000 300. 000
SF 845. 000 14, 365. 00

17. 00000 1, 145. 000 19, 465. 00
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0700 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 3,011. 000 1, 030. 000
SF 1,981. 000 39, 620. 00
20. 00000 3, 011. 000 60, 220. 00
0705 627-30323  *Preforned Plastic Pavement Marking (Wrd-Synmbol) (Type 0. 000 94. 000
1)(In
) SF -94.000 -4,512. 00
48. 00000 0. 000 0. 00
0706 627-30405  Preform Thernopl astic Pvnt Mg (W8) 336. 000 0. 000
SF 336. 000 16, 128. 00
48. 00000 336. 000 16, 128. 00
0710 627-30328 *Prefornmed Plastic Pavement Marking (Xwal k- Stop 0. 000 224.000
Li ne) (Type |
SF -224.000 -3,584.00
16. 00000 0. 000 0. 00
0711 627-30410 Preform Thernopl astic Pvnt Mg (XS) 746. 000 0. 000
SF 746. 000 11, 936. 00
16. 00000 746. 000 11, 936. 00
0715 630-00000 *Fl aggi ng 4, 258. 250 4, 054. 500
HOUR 203. 750 5, 705. 00
28. 00000 4, 258. 250 119, 231. 00
0720 630-00007 *Traffic Control Inspection 58. 000 58. 000
DAY 0. 000 0.00
113. 00000 58. 000 6, 554. 00
0725 630-00012 *Traffic Control Management 119. 000 113. 000
DAY 6. 000 5,028. 00
838. 00000 119. 000 99, 722. 00
0730 630-80331 *Barricade (Type 3 F-A) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
322. 00000 0. 000 0. 00
0735 630-80336 *Barricade (Type 3 MB) (Tenporary) 11. 000 9. 900
EACH 1.100 236. 50
215. 00000 11.000 2,365. 00
0740 630-80340 *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00

32. 00000 0. 000 0. 00
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0745 630-80341 *Construction Traffic Sign (Panel Size A) 106. 000 89. 100
EACH 16. 900 540. 80
32. 00000 106. 000 3,392.00
0750 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 27.000
EACH 23.000 989. 00
43. 00000 50. 000 2,150. 00
0755 630-80350 *Vertical Panel 44.000 21. 600
EACH 22.400 627. 20
28. 00000 44.000 1, 232. 00
0760 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 449. 00
4, 830. 00000 3. 000 14, 490. 00
0765 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 610. 00000 0. 000 0. 00
0770 630-80360  *Drum Channel i zi ng Devi ce 162. 000 145. 800
EACH 16. 200 518. 40
32. 00000 162. 000 5,184.00
0775 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 7.000 6. 300
EACH 0. 700 28.70
41. 00000 7.000 287.00
0780 630-80370 Barrier (Tenporary) (Concrete) 1, 645. 000 1, 480. 500
LF 164. 500 10, 199. 00
62. 00000 1, 645. 000 101, 990. 00
0785 630-80380 *Traffic Cone 236. 000 77.400
EACH 158. 600 793. 00
5. 00000 236. 000 1, 180. 00
0786 900- 00005 Added Item (Day)/ Tenporary Lighting 40. 000 40. 000
DAY 0. 000 0. 00
185. 43000 40. 000 7,417.20
0790 630-85010 I mpact Attenuator (Tenporary) 1. 000 0.900
EACH 0. 100 322.00

3, 220. 00000 1. 000 3,220.00
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0795 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 53, 282. 480 53, 282. 480
FA 0. 000 0. 00
1. 00000 53, 282. 480 53, 282. 48
0805 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
0815 700- 70033 F/ A Vi deo Taping 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70034 F/ A Cont am nat ed Groundwater Di sposal 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0825 700- 70034 F/ A Dewat ering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0830 700-70034 F/ A Project First 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700- 70037 F/ A Contani nated Soil Disposal 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70060 F/ A Adjust Utilities 65, 648. 530 65, 648. 530
FA 0. 000 0. 00
1. 00000 65, 648. 530 65, 648. 53
0845 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00
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0850 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70589 F/A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,016,981.22 % 304,198.76 $ 5,016, 981. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
28, 910. 00000 1. 000 28,910. 00
0865 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 070. 00000 1. 000 18, 070. 00
0870 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
7,230. 00000 1. 000 7,230.00
CAT 0400 CURRENT AMT $ 54,210.00 $ 0.00% 54, 210. 00

PRQJECT TOTAL CURRENT AMI $ 5,071,191.22$% 304,198.76$ 5,071, 191. 22



